



CONFIDENTIAL

REAL ESTATE AND CONSTRUCTION DIVISION

SAFE PHASE II - The proposed point area reconfiguration of the SAFE PHASE II area has been scaled back by ODP from the original concept to coincide more closely to the construction contract configuration. GSA indicated to HEB on 29 December 1982 that the proposed changes are acceptable and would be issued as a bid addendum. This will delay the contract bid opening date to 14 January 1983. (U) [REDACTED] (C) COV 1-82 -25X1A

25X1



12/29/82

25X1

Distribution:

- Orig. & 5 - EO/OL
- 1 - OL/RECD/HEB
- 1 - OL/RECD/REB
- 1 - OL/RECD/FEB
- 1 - OL/RECD/R&FU
- 1 - OL/RECD Official

CONFIDENTIAL

25X1

